
Town of Woodstock 

WPS Facilities Upgrade Committee 

Special meeting Thursday November 12, 2015 

7:00 am – upstairs selectmen’s conference room 

 Town hall 

 

Present; Mike Dougherty, Mike Bernardi, Jeremy Serwer, Chandler Paquette, Karen Monroe, Victor 

Toth, Mitchell Eaffey 

 

Minutes 

 

1. The meeting was called to order by Chandler Paquette  at 7:05 

2. Approve minutes of February 27, 2015 meeting. Motion to approve the minutes of the February  

27, 2014 meeting was made by Mitchell Eaffey and seconded by Mike Bernardi. Motion passed 

unanimously. 

3. Approve the contract with Silver Petrucelli. Mike Bernardi made a motion to sign the contract 

for archectural work per the proposal provided by Silver Petrucelli. Mike Dougherty seconded 

the motion, and it passed unanimously. It was also decided that the projects will be bid both 

separately and combined to increase the odds for a better price for the project. 

4. Report on Meeting with the state department. Paquette gave a short wrap up of the prep 

meeting with the state. See attached bullet point list. WPS facilities upgrade committee- 

meeting with the state 

• There was a miss filing with the EDO49. The project was listed as a complete roof replacement, 

but the Quasset school and the outer classroom build are on school grounds so it should have 

been listed as a partial project (EDO49 is now an EDO50 but they are accepting our 49 version) 

• We need to decide if we want to have the 2 projects bid separate, together, or both. 

• Clerk of the works/ administrator 

• Roofs are not a priority with the state which means it goes in front of the legislation then the 

governor. However because roofs are a priority to the school the commissioner can override the 

process and give us approval which takes approximately one to two weeks after the filings are 

complete. 

• Gutters and drains are not reimbursable (unless you prove they are essential to the job) 

• Bonding is not reimbursable 

Next steps; 

• Prep meeting with the state (done) 

• Architects finish and date plans and submit to the state along with manuals, cost sheets, etc… 

• BofE approves and dates the plans 

• Our committee approves and dates the plans 

• 4 officials need to approve the plans (building, fire, health, and accessibility) 



• Once the checklist is complete we go back to the state for another meeting then wait for the 

approval letter. We will get verbal, but we can’t go to bid until we actually have the letter in 

hand. 

• Public bid is our only option because the state has no bids for roofs 

• Most of this is in the process now, and believe it or not we may be out to bid by the first of the 

year 

5. Payment of Bills. There were no bills due 

6. Correspondence and Announcements. None 

7. Citizens comments. None 

8. Adjournment - Mitch Eaffey made a motion to adjourn, seconded by Mike Bernardi. The motion 

passed unanimously 


